

	Name	Duration	Start	Finish	Resource Names	5 Mar 23							12 Mar 23							19 Mar 23							26 Mar 23							2 Apr 23							9 Apr 23							
						M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M
1	Git	13 days?	3/2/2...	3/20/2...		[Gantt chart for Git task]																																										
2	Study Git	5 days	3/2/23 ...	3/8/23 ...	Everyone	[Gantt chart for Study Git task]																																										
3	Create Research wiki page	4.875 days	3/2/23 ...	3/8/23 ...	Everyone	[Gantt chart for Create Research wiki page task]																																										
4	Create Who We Are wiki...	2 days	3/2/23 ...	3/3/23 ...	Everyone	[Gantt chart for Create Who We Are wiki... task]																																										
5	Editing Wiki Sidebar	2 days?	3/4/23 ...	3/7/23 ...	Merve Gürbüz	[Gantt chart for Editing Wiki Sidebar task]																																										
6	Customize Labels	2 days?	3/4/23 ...	3/7/23 ...	Ramazan Burak Sarta	[Gantt chart for Customize Labels task]																																										
7	Create Personal Introdu...	2 days?	3/2/23 ...	3/3/23 ...	Everyone	[Gantt chart for Create Personal Introdu... task]																																										
8	Modify README	3 days?	3/7/23 ...	3/9/23 ...	Ömer ahin Albayram	[Gantt chart for Modify README task]																																										
9	Creating Meeting Templa...	5 days?	3/7/23 ...	3/13/23...	Egecan Serbester	[Gantt chart for Creating Meeting Templa... task]																																										
10	Creating a page for que...	2 days?	3/7/23 ...	3/8/23 ...	Begüm Arslan	[Gantt chart for Creating a page for que... task]																																										
11	Create 5 questions for r...	3 days?	3/8/23 ...	3/10/23...	Everyone	[Gantt chart for Create 5 questions for r... task]																																										
12	Creating Issue Template	3 days?	3/14/2...	3/16/23...	Merve Gürbüz	[Gantt chart for Creating Issue Template task]																																										
13	Setting meeting rules	2 days?	3/16/2...	3/17/23...	Merve Gürbüz	[Gantt chart for Setting meeting rules task]																																										
14	Communication Plan	1 day?	3/18/2...	3/20/23...	Mehmet Emin pekdal[50%];Merve Gürbüz[50%]	[Gantt chart for Communication Plan task]																																										
15	Create Weekly effort te...	0.375 days?	3/16/2...	3/16/23...	Begüm Arslan	[Gantt chart for Create Weekly effort te... task]																																										
16	Requirements	18 days?	3/10/...	4/4/23...		[Gantt chart for Requirements task]																																										
17	Create Requirements Wi...	1 day?	3/10/2...	3/10/23...	Begüm Arslan[50%];Merve Gürbüz[50%]	[Gantt chart for Create Requirements Wi... task]																																										
18	Define the User Requi...	10 days?	3/13/...	3/24/2...		[Gantt chart for Define the User Requi... task]																																										
19	Account Features	2.5 days?	3/13/2...	3/15/23...	Begüm Arslan[50%];Egecan Serbester[50%]	[Gantt chart for Account Features task]																																										
20	Profile	3.5 days?	3/15/2...	3/20/23...	Aras Güngöre[50%];Mehmet Kuzulugil[50%]	[Gantt chart for Profile task]																																										
21	User Actions	8 days?	3/15/2...	3/24/23...	Ramazan Burak Sarta[50%];Merve Gürbüz[50%];Hasa...	[Gantt chart for User Actions task]																																										
22	Admin	8 days?	3/15/2...	3/24/23...	Mehmet Emin pekdal	[Gantt chart for Admin task]																																										
23	Introduction	13 days?	3/16/2...	4/3/23 ...		[Gantt chart for Introduction task]																																										
24	Create a page for Interv...	3 days?	3/16/2...	3/20/23...	Begüm Arslan	[Gantt chart for Create a page for Interv... task]																																										
25	Define the System Re...	4.8 days?	3/16/...	3/22/2...	Begüm Arslan[50%];Merve Gürbüz[50%]	[Gantt chart for Define the System Re... task]																																										
26	Profile Page	3 days?	3/16/2...	3/20/23...	Mehmet Kuzulugil	[Gantt chart for Profile Page task]																																										
27	Notifications	3 days?	3/16/2...	3/20/23...	Begüm Arslan[50%];Hasan Bingölbali[50%]	[Gantt chart for Notifications task]																																										
28	Resources	4.8 days?	3/16/2...	3/22/23...	Begüm Arslan[50%];Ramazan Burak Sarta[50%]	[Gantt chart for Resources task]																																										
29	Needs	3 days?	3/16/2...	3/20/23...	Merve Gürbüz[50%];Aras Güngöre[50%]	[Gantt chart for Needs task]																																										
30	Events	3 days?	3/16/2...	3/20/23...	Cahid Enes Kele[50%];Aras Güngöre[50%]	[Gantt chart for Events task]																																										
31	Actions	3 days?	3/16/2...	3/20/23...	Cahid Enes Kele[50%];Aras Güngöre[50%]	[Gantt chart for Actions task]																																										
32	Feedback System	3 days?	3/16/2...	3/20/23...	Merve Gürbüz[50%];Ömer ahin Albayram[50%]	[Gantt chart for Feedback System task]																																										
33	Annotation	3 days?	3/16/2...	3/20/23...	Mehmet Emin pekdal[50%];Aras Güngöre[50%]	[Gantt chart for Annotation task]																																										
34	Define non functional ...	4 days?	3/23/...	3/28/2...		[Gantt chart for Define non functional ... task]																																										
35	Availability	4 days?	3/23/2...	3/28/23...	Egecan Serbester	[Gantt chart for Availability task]																																										
36	Privacy	4 days?	3/23/2...	3/28/23...	Aras Güngöre[50%];Mehmet Emin pekdal[50%]	[Gantt chart for Privacy task]																																										
37	Security	4 days?	3/23/2...	3/28/23...	Merve Gürbüz	[Gantt chart for Security task]																																										
38	Performance and Relia...	4 days?	3/23/2...	3/28/23...	Begüm Arslan	[Gantt chart for Performance and Relia... task]																																										
39	Backup and Recovery(...	4 days?	3/23/2...	3/28/23...	Ramazan Burak Sarta	[Gantt chart for Backup and Recovery(... task]																																										
40	Review Functional Requi...	2.667 days?	3/23/2...	3/27/23...	Begüm Arslan[50%];Egecan Serbester[50%];Merve Gür...	[Gantt chart for Review Functional Requi... task]																																										
41	Revising User Requireme...	4 days?	3/30/2...	4/4/23 ...	Ömer ahin Albayram	[Gantt chart for Revising User Requireme... task]																																										
42	Revising Notification Rel...	2 days?	4/3/23 ...	4/4/23 ...	Begüm Arslan	[Gantt chart for Revising Notification Rel... task]																																										

16 Apr 23					23 Apr 23					30 Apr 23					7 May 23									
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W

<div data-bbox="62 1018 148 1050" data-label="Text"> <p>ii[50%]</p> </div> <div data-bbox="62 1858 148 1890" data-label="Text"> <p>z[50%]</p> </div>																					
------------------------------------------------------------------------------------------------------------------------------------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

16 Apr 23						23 Apr 23					30 Apr 23					7 May 23								
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
lugil																								
Gürbüz																								
ele																								
ele																								
lugil																								
Gürbüz																								