




PR7220 Use php 8.4 for phpstan github workflow and fix all deprecation errors

Project: WP Rocket
By Mike, 1/17/2025 8:25 AM

Run: PR7220 Use php 8.4 for phpstan github workflow and fix all deprecation errors




75%
passed

0 / 8 untested (0%).

Milestone	3.18.1
Created On	1/15/2025
Completed	No

Activity



1/13/2025 – 1/17/2025:

- **6 Passed**
75% set to Passed
- **0 Blocked**
0% set to Blocked
- **0 Retest**
0% set to Retest
- **2 Failed**
25% set to Failed


Thursday, January 16, 2025

Passed	Should remove cached files from the root folder when clearing the cache	Tested by Mike
Passed	Should guard against old action scheduler used by other plugins	Tested by Mike
Passed	Should lazyload standard images	Tested by Mike
Passed	Shouldn't lazyload lcp/ ATF images	Tested by Mike
Passed	Should clear cache of /cache/domain and cache/min when click clear cache in DB or admin bar	Tested by Mike
Assigned	Should guard against deleting action scheduler table	Assigned to Mike
Passed	Should guard against deleting action scheduler table	Tested by Mike
Failed	Should not change the content of existing fields	Tested by Mike
Failed	Enabling all WP Rocket features should not throw any fatal errors	Tested by Mike
Assigned	Should not change the content of existing fields	Assigned to Mike
Assigned	Enabling all WP Rocket features should not throw any fatal errors	Assigned to Mike

Wednesday, January 15, 2025

Untested	Shouldn't lazyload lcp/ ATF images
Untested	Should remove cached files from the root folder when clearing the cache
Untested	Should guard against deleting action scheduler table
Untested	Should guard against old action scheduler used by other plugins
Untested	Should clear cache of /cache/domain and cache/min when click clear cache in DB or admin bar
Untested	Should not change the content of existing fields
Untested	Enabling all WP Rocket features should not throw any fatal errors
Untested	Should lazyload standard images

Progress



Since 1/15/2025:

- **Remaining Tests**
100% of tests completed.
- **Remaining Effort**
100% of effort completed.
- **Ideal Progress**
-0 days to go (forecast).

Forecasts & Estimates



Based on the current activity and forecasts, the projected completion date for the test run(s) is:

1/17/2025

High accuracy forecast



The test run(s) were started **2 days ago** (1/15/2025).

Completed: 100% (8/8)
Elapsed: 0h 0m
Tests / day: 4
Hours / day: 1



Metric	By Estimate	By Forecast
Completed	0h 0m	2h 10m
To-do	0h 0m	0h 0m
Total	0h 0m	2h 10m

Tests & Results

1. Regression (0)

1.1. Smoke Tests (2)

ID	Title	Status
T44500	Enabling all WP Rocket features should not throw any fatal errors	Failed
T44501	Should not change the content of existing fields	Failed

1.2. Optimize CSS Delivery (0)

Should be tested on a server available publicly

1.2.1. Remove Unused CSS (0)

1.2.1.1. Action Scheduler (2)

ID	Title	Status
T44503	Should guard against old action scheduler used by other plugins	Passed
T44504	Should guard against deleting action scheduler table	Passed

1.3. Lazyload (1)

ID	Title	Status
T44499	Should lazyload standard images	Passed

1.4. Cache (0)

1.4.1. Cache Clearing (0)

:(Default theme, not fictional university might be needed

1.4.1.1. Clear cache on whole site (full cache deletion) (1)

ID	Title	Status
T44502	Should clear cache of /cache/domain and cache/min when click clear cache in DB or admin bar	Passed

1.5. 3rd party compatibility (0)

1.5.1. Plugins (0)

1.5.1.1. WPML (0)

1.5.1.1.1. Cache (1)

ID	Title	Status
T44505	Should remove cached files from the root folder when clearing the cache	Passed

1.6. Priority Elements (0)

1.6.1. LRC (0)

Explore:

PSI results

Different themes/ page builders

Accessibility with keyboard tab

Template with all content ATF, content below the fold only, content below the fold+threshold, large content, no content, no HTML closure, no body closure

1.6.1.1. Frontend (1)

ID	Title	Status
T44506	Shouldn't lazyload lcp/ ATF images	Passed